


LEEDS PALLIATIVE CARE NETWORK												 Leeds Palliative Care Network	
PROGRAMME OVERVIEW 2023 / 2024													
Objective:	To capture progress of the LPCN projects and work during 2023 - 2024 To enable monitoring of achievement and provide targeted support as required. To provide evidence of activity that supports achievement of the Outcomes set within the Leeds Palliative and End of Life Care Strategy 2021-2026			<div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; padding: 2px; background-color: #6aa84f; color: white; text-align: center;">on track</div> <div style="border: 1px solid black; padding: 2px; background-color: #0070c0; color: white; text-align: center;">on hold</div> </div> <div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; padding: 2px; background-color: #e69d00; color: white; text-align: center;">delayed</div> <div style="border: 1px solid black; padding: 2px; background-color: #c00000; color: white; text-align: center;">off track</div> </div> <div style="border: 1px solid black; padding: 2px; background-color: #999999; color: white; text-align: center; margin-top: 5px;">complete</div>		Chair Name: A Hurlow		Start Date: April 2023		End Date: March 2024			
	Oct-23												Progress
Project title and Purpose	Key Milestones	Project Lead	LPCN Executive Lead Support	Update	Next Steps	Risks	Start date	End date	Strategy Outcome 1-7 Enablers	EOL Board Outcome	Funding?	Add from dropdown	
1 LTHT ReSPECT Audit AUPC Audit of LTHT ReSPECT data to give further detailed understanding of use and implementation and to inform future improvement work	- Bid for funding - Agree IG and DSA required to enable data transfer - Transfer data to AUPC - Audit and analysis by AUPC - Draft Report - Final Report - Agree next steps	Adam H Matthew Allsop	Adam Hurlow	All agreements in place for transfer of LTHT data to secure data storage at UoL for analysis by AUPC. Data uploaded 11.1.22 Data includes 24,700 unique patient records. a. Analysis completed b. Write-up for publication being drafted c. Summary of findings shared at June event relating to trends, timing and completeness of the plan.	AUPC team finalising analysis and preparing report of methods and findings; Report now expected October.		Apr-21	Dec-23	1 PN	1	LPCN	on track	
2 Improving Planning Ahead (ReSPECT/EPaCCS), its use and reporting Improve personalised approach to planning ahead through use of What Matters to Me, ReSPECT and EPaCCS Increase the use of Planning Ahead template across Leeds Providers to improve 1. The identification of patients with P EoL needs 2. Coordination and management of Palliative & EOL Care. 3. The reporting of ReSPECT/EPaCCS data to further improve use, monitor EOL outcomes and inform system planning. 4. The use of and access to the ReSPECT document and process. (Recommended Summary Plan for Emergency Care and Treatment)	1. Work with WY&H ICS to explore options for shared palliative care view within Leeds/ WY&H Care Record 2. Evaluate Planning Ahead (ReSPECT/EPaCCS) to inform further quality improvements required 3. Work collaboratively to : - - Audit the number and quality of ReSPECT forms across care settings - Identify training needs to support Planning Ahead implementation - Develop and review the Planning Ahead (ReSPECT/EPaCCS) template - Develop and maintain ACP links across work streams e.g. frailty - Seek patient and public involvement and feedback - Make available patient information about the ReSPECT process within Planning Ahead - Review 2021 national changes to EPaCCS - Raise awareness about Planning Ahead and ACP.	Sarah McDermott	Gill Pottinger	Planning Ahead Task and Finish Group met 19th September to review and agree final actions related to the new Information Standards. Delivering training for new community ReSPECT signatories (see below). ReSPECT Steering group ended. Task and Finish group to ensure closure report. NB Sarah member of National ReSPECT Group 'What if things change' - Leeds PH Pre-ACP Booklet finalised and on the website	Closure report for ReSPECT work drafted and going through LCH governance (Now Jan 24) Information Standards Actions: • Draft a new EHCP template for comments that will enable use of Bleeding and Seizure patient information plans • Add codes for PPD for LD and MH patients Respect Audit - See below.	Lack of shared record results in risk that the ReSPECT Form seen is not the most recent.	Jan-21	Mar-24	1 4	1	N	on track	
2B Community / Citywide ReSPECT Audit 1. Commission UoL / AUPC to undertake Audit 2. Audit to include Quantitative and Qualitative Analysis of community ReSPECT data 3. Audit to include patient experience from any citywide provider	1. Secure access to community data 2. Receive Data 3. Quantitative and Qualitative analysis of data 4. Agree mechanism for obtaining patient experience feedback 5. Analysis of feedback Produce report and recommendations	Sarah Mc Dermott Matthew Allsop	Gill Pottinger	Spoken to Martel around feasibility/availability of data and drafting request for routine data Linked into plans at LTHT led by Chris Stothard as way to access patient perspectives.	Presenting at future public involvement event led by Chris Bridle for community input – but still need community patient perspectives. Need to plan health professional interviews/involvement	Delays in accessing data	Mar-23	Mar-24	1 4 PN	1	LPCN	on track	

<p>3 Equality Diversity and Inclusion To develop an oversight group for the LPCN</p>	<p>Develop a EDI Group Agree TOR and membership Agree initial purpose and plan of work.</p>	<p>Temba Ndirigu</p>	<p>Heather McClelland</p>	<p>Bid for SOM successful. To develop a sub group to take forward - Being led by Wheatfields. Equality Impact Assessment doc being trialled by Seacroft Integration pilot. First Year work plan finalised and published. SOM project is developing; trial initially in hospices. Homeless service model agreed and recruited. Group met in August to agree future priority areas, how members could target populations within their organisation and possible leadership solutions Temba and DB to met with Heather McClelland to discuss forward actions and draft next agenda</p>	<p>Group members including PH to pursue options available to gather EDI data; Equality Impact Assessment doc being trialled by Seacroft Integration pilot. To update HNA 2023 when possible Members to agree what marginalised group they might focus on in their organisation. New Chair identified - Temba Ndirigu Still seeking project support Diversity £ use to be wider to support group. Group to meet again 16th November</p>	<p>Lack of capacity to take forward project work identified</p>	<p>Oct-21 March 2024</p>	<p>2</p>	<p>1</p>	<p>LPCN</p>	<p>on track</p>
<p>4 Timely Recognition of EOL To help develop an early identification tool for patients approaching the end of life to use in primary care in Leeds</p>	<ul style="list-style-type: none"> - Secure funding to support the project - Establish working group - Agree resources required – Exec Lead, GP clinical leads, academic evaluation, data quality - Gain agreement to undertake project from National EARLY Team - Clarify scope, agree methodology and project plans - Appoint GP's to undertake project - Agree PCN and practices that will be within initial project phase - Review / Audit existing tool performance within Practices - Modify Tool as required - Test Modified Tool in same practices. - Review and adjust as required - Academic review of process, findings and report produced - Agree next phase and roll out into Primary Care if tool effective and validated 	<p>Gill P</p>	<p>Gill Pottinger</p>	<p>Bids to Regional SCN and Leeds Ageing Well funds successful Agreement to go ahead and develop a local search tool Search validation completed in the 2 Emis practices Reviewed the system 1 tool and decided on changes to the tool required. Further amends made to S1 tool following clinical review of codes. Ethics committee have given approval. EMIS data has started to be shared with MA Meeting held with Calderdale – GSF lite team – they are using John Hopkins Predictability tool. Shared our validation tool with them. Meeting 28th Sept 23 S1 searches almost complete - final practice started Will then revisit and start to review impact after one year from November. Data being shared with MA. MA To add outcomes to the spread sheets Three practices merging ensure safe storage and access of files.</p>	<p>To continue trial in practices and meet with practice staff for feedback EMIS practices -completed initial trial To finish run in System One practices in Central Locality To add outcomes to data spread sheets To ensure files safe and accessible as practices merge GP to contact Kath Lambert to share Leeds project experience To attend regional meetings quarterly to share experience</p>	<p>Tool does not generate useful clinical list of patients approaching EOL</p>	<p>Jan-22 Mar-24</p>	<p>2 1 Popn Needs</p>	<p>1</p>	<p>£33,024 + £19,500 = £52,524</p>	<p>on track</p>
<p>5 Homelessness (Inclusion Service) Widening access to palliative and end of life care for homeless and vulnerably housed people in Leeds.</p>	<ul style="list-style-type: none"> • Establish project steering group. • Develop project plan. • Develop Job descriptions. • Recruit project Lead and project worker • Set up regular GSM • Develop educational sessions/teachings. • Develop a hand held easy read information tool. • Review existing system to enable identification of homeless people with palliative care needs. 	<p>Nicky Hibbert</p>	<p>Heather McClelland</p>	<p>We have had confirmation from the Integrated Care Board that We will not be receiving any further inequalities funding. This is extremely disappointing news for the service. Peer navigator Lucy Staveley started in post at the end of July. She has been a great addition to our team. Lucy will work across both Leeds Community Health Inclusion team and the palliative Care Inclusion team. We have made a new stakeholder in the Leeds street outreach team. We are now going out monthly with the team to start to build relationships with some of the entrenched rough sleepers in Leeds. Currently the city is seeing high numbers of rough sleepers and the team are keen that they build relationships with Palliative Care services. Homeless teaching sessions – these commence in September. Funded by the LPCN, with facilitators from across LCH, LHHT and both hospices. We have had great interest from many organisations across Leeds. Steering group meeting to be re-instated in September.</p>	<p>To explore further funding opportunities. Embed the Peer navigator role across LCH and the Palliative Care Inclusion service. Continue to build relationships with the street outreach service.</p>	<p>No further non-recurrent funding available. Existing funding will run out this year. There is a risk that the service with cease if a new funding stream is not found.</p>	<p>Apr-20 Mar-24</p>	<p>2 3</p>	<p>1</p>	<p>Y LPCN Funding To extend for further year Health Inequalities £ Nothing going forward</p>	<p>on track</p>
<p>6. Bereaved Carer's Survey: To gain feedback on experience of EOLC delivered from carers of recently deceased patients.</p>	<ul style="list-style-type: none"> -Work with Healthwatch on design, promotion and analysis -Review and refine survey for scientific rigour -Finalise survey to be delivered annually with CCG funding -Agree distribution process and dates for survey -Analyse returned surveys -Produce annual report of findings - Agree subsequent actions required for improvement - Carry out agreed actions and report 	<p>Clare Russell Natalie Sanderson</p>	<p>Gill Pottinger</p>	<p>Survey closed to responses 30th June Group met 12th September New project lead agreed. Numbers of survey returns low - 109 received Return rate from those sent = 8% 2nd Draft of report out for final comments. Report of reader group feedback on survey content / format received - mainly positive. Feed back for Registrars received - concerns about timing.</p>	<p>To finalise report, agree and publish. Group to identify alternative survey providers / mechanism Next meeting 14th November to consider future survey mechanisms in light of feedback and low returns.</p>	<p>Low response rate</p>	<p>Apr-23 Mar-24</p>	<p>3 Popn Needs 6</p>	<p>2</p>	<p>Y Core LPCN Funding</p>	<p>on track</p>

<p>7. Improving EOLC for people with Heart Failure To improve the quality of care for patients with advanced heart failure in Leeds</p>	<ul style="list-style-type: none"> - Re-establish project group links with LHHT Cardiology and Community Heart Failure Nurses - Agree priorities for work plan - Map Leeds against Hospice UK recommendations and identify gaps - Put in place activity monitoring process - Check staff confidence via self efficacy scale - Deliver update / refresh training as required - Review Symptom management Guidelines 	<p>Jason Ward</p>	<p>Lesley Charman</p>	<p>Monthly LCH Palliative Cardiac MDT continues. Jason and Catherine attends. Planning an evaluation on how to evidence benefits of the MDT for patients. LHHT SPC team to discuss referral pathway for inpatients. Identified need for Advanced communications training for cardiology staff. Sub/cut diuretics (discharge from hospital) guidelines on LHP Symptom management guidelines for patients with advanced Heart failure have been rewritten by Jason. Comments received from LPCN partners. Guidelines finalised and sent to SMOM.</p>	<p>Jason is liaising with Trish Stockton and Alex Simms re funding for comms skills training and provision of sessions Map Leeds against Hospice UK recommendations and identify gaps Once approved via SMOM ensure guidelines are on LHP and website</p>		<p>Ongoing</p>		<p>3 2</p>	<p>2</p>	<p>Y R</p>	<p>on track</p>
<p>8. Respiratory/Breathlessness Pathway Provide a collaborative partnership forum for reviewing patient experience and care pathways for patients at end of life living with respiratory conditions and / or breathlessness and support quality improvements</p>	<p>Review existing Pathways and identify key issues Agree actions that can be undertaken to improve service Take actions as agreed Share updated service offers and referral routes Effectively share and amendments made, updated service specifications etc.</p>	<p>Alison Boland</p>	<p>Emily Curran</p>	<p>A single point of referral for breathlessness management has been developed alongside a standard referral process. Additional Specialist Palliative Consultant sessions have been provided to expand the breathlessness MDT capacity to enable advice to be provided to a wider cohort of people and to extend the length of the MDT sessions available. TOR approved; still seeking primary care rep. Workshop meeting 5th October. "Pathway" slides further reviewed and possible actions identified. Service Offers from providers are being developed. EOL Respiratory unplanned activity has been agreed as a citywide priority. Further detailed data to be provided and analysed by EOL Board. Board sub group includes Alison Boland. Seacroft LCP /PCN Project group will undertake clinical review of cases.</p>	<p>Leeds are hosting a meeting of the National Palliative Interstitial Lung Disease Group in November. LHHT COPD guidelines including managing breathlessness are being reviewed - led by Suzie Gillon. Notes of 5th October workshop, actions and service offers to be produced and circulated. Seacroft project to undertake clinical review of cases DONM - Feb 2024</p>	<p>Lack of clinical capacity to engage will result in limited action</p>	<p>Apr-22</p>	<p>Mar-24</p>	<p>3</p>	<p>2</p>	<p>Wheatfield's Consultant Post Funding for LHHT for learning event</p>	<p>on track</p>
<p>9. Leeds Palliative Care Ambulance To provide support to the Operational Group and deliver service improvements identified</p>	<ul style="list-style-type: none"> - Review SOP as required - Continue to deliver relevant training for the service - Monitor the Activity Reports each quarter - Add service information to YAS website - Develop and distribute service leaflet - Determine how best to gain user feedback - Ensure new ambulance is operational - Agree service improvement plan for 22/23 (Contracting and Commissioning is with CCG) 	<p>Gareth Sharkey</p>	<p>Lesley Charman</p>	<p>LPCN logo still to be added to ambulance once 2nd replacement arrives Patient information leaflet updated and ready for use Poster not for circulation - to be reviewed Training by Dobson's and St Gemma's being scoped and agreed Concern raised in TOC meeting that ambulance capacity has an impact on hospice Dr availability (late transfers). Agreed we required data to monitor this. To consider how declined transfer request data is collected. Agreed there should no longer be category 1 and 2; Just all Pall Care Group met 4th October. Improvement Plan Updated, some actions finalised and closed. RAG rated Expect 2nd new ambulance shortly. Still need to identify Contact in Dodgson Funeral service. SOP finalised and circulated.</p>	<p>Poster final amends agreed. To decide if want printed copies via Debbie Borrill Training will be agreed / planned (ongoing) Improvement plan updated YAS yet to start monitoring data on lack of Palliative Care ambulance availability i.e. "unable to book due to capacity" - May need to be short snap shot by hand. Group to interrogate this data to inform provision of service To arrange meeting Feb and April</p>	<p>Service issues and industrial action may affect capacity</p>	<p>Ongoing</p>		<p>3 W Resources</p>	<p>2</p>	<p>N But YAS / Leeds Ambulance is funded by ICB</p>	<p>on track</p>
<p>10. Improving EOLC for people living with Dementia Through a collaborative and whole system approach implement evidenced based practice and influence system wide workforce, training and development.</p>	<ul style="list-style-type: none"> -Secure funding for project lead -Establish a citywide project group -Develop project plan for priorities agreed. -Establish links with regional/ national groups -Identify gaps in workforce and propose solutions -Share Evidenced Base Practice - 3 key projects: Increase specialist support capacity, improve understanding and use of pain and symptom management tools, increase use of ACP 	<p>Ruth Gordon</p>	<p>Heather McClelland</p>	<p>The Dementia and EoL care group continues to meet twice a year to discuss key areas of work End of Life Admiral Nurse post(s) the business case for an Admiral Nurse team still awaits possible funding. 4 admiral nurse posts are in post, with all having an emphasis on an 'early stage' role working with a range of teams. Symptom recognition for people with dementia group - the NIHR grant application has been rejected and will not be resubmitted. Advance Care Planning – the My Future Wishes document is being reviewed at an ICS level and the easy read version will be reviewed after this.</p>	<p>The group will meet twice yearly to review progress. At the next meeting, in early 2024, a decision will be taken as to whether the group continues to meet or if an annual update might be a better way forward. A more comprehensive leaflet for WMTM is to be produced, led by public health.</p>	<p>Multiple documents may create confusion in practice.</p>	<p>Apr-21</p>	<p>Mar-24</p>	<p>3 2</p>	<p>2</p>	<p>Y Historical NR</p>	<p>on track</p>

<p>11 Evidence into Practice / Research</p>	<p>Establish Group Agree Terms of Reference including membership Re-establish Guideline review process Start to consider research and Audit evidence. Invited academic colleagues from UoL to discuss access to medicines research paper</p>	<p>Chris Bonsell</p>	<p>Chris Bonsell</p>	<ul style="list-style-type: none"> EIP group meeting held on 21st September Lucy Zeigler joined from UoLeeds to explain of possible future representation from their PC evidence group and input into future guidelines Jason Ward finalised Symptom Management document which has been approved and sent to SMOM for early Oct23 review Approved the LPCN guidelines approval process following prior comments for minor amendments EIP guideline log reviewed by group and kept up-to-date Liver & Renal guidelines still in process awaiting final comments from Rachel A new emergency care plan template is being developed for SystmOne and this will include links to the Bleeding and Seizure Guidelines. Awaiting info re Chris Toothill as group contributor A new Research Practitioner has begun working at St Gemma's. It was agreed to invite her to attend a future meeting. Karen will speak to her and forward the invitation 	<ul style="list-style-type: none"> Final comments for Liver & Renal guides from Rachel Sorely to be emailed to the EIP group ahead of the next meeting, which will then go to SMOM once approved then will be uploaded to LHP / LPCN website as per process Next meeting: end Nov23 Next guidelines coming up for review in new year are: <ul style="list-style-type: none"> Using morphine and other opioid painkillers to treat moderate to severe pain in palliative care patients (MARCH 2024) Guidance on prescribing and administering drugs for syringe drivers in the last days of life in the community (APRIL 2024) Members discussed if there was a process for suggesting a new guideline. Chris agreed to consider if this could be added or be a separate document. 	<p>Delays with receiving comments and reviews of guidelines are meaning Renal and Liver guidelines are pushed back further. SMOM not approving documents in future or sending them back with further comments for changes, possibly delay the publication onto LHP.</p>	<p>Feb-23</p>	<p>Mar-24</p>	<p>3 5 Meds</p>	<p>2</p>	<p>N</p>	<p>on track</p>
<p>12 Transfer of Care - Hospital to Hospice</p> <p>To identify and work towards eliminating delays in the transfer of care, from hospital to hospice, of patients receiving palliative and end of life care.</p>	<ul style="list-style-type: none"> Refresh Terms of Reference Refresh the SOP for the referral process Agree new areas for improvement and prioritise Current key work streams are: <ul style="list-style-type: none"> Monitoring TOC data to inform new work streams Scope and discussion re implementation of Trusted Assessor Model Referral processes to hospices Optimising transfer process in conjunction with ambulance group Act on relevant information from other LPCN groups (horizon scanning approach) Adapt to new / unpredicted challenges to patient flow Regular review of themes identified by all agencies re TOC "issues" or "complaints" 	<p>Lesley Charman</p>	<p>Lesley Charman</p>	<p>Group met 16.5.23</p> <p>Shared waiting list for EoLC patients. (previously named as Interim System Pressures response for hospice referrals for EoLC patients) - Group agreed to continue shared WL for foreseeable future with review at each ToC meeting Hope to have data available that will help evaluate impact of this approach</p> <p>ED Hospital PCT In-reach project: Has improved ED Transfer / turnaround. Data on number of patients transferred to hospice challenging to capture</p> <p>Trusted Assessor Model Task and Finish group (WFH, SGH and LTHT PCT) : on hold</p> <p>Group met 23rd Sept 23. Reviewed proposals regarding discharge medications. Agreed in principle. ED to hospice pathway being revisited and promoted again. To continue with shared waiting list.</p>	<p>LC to produce document regarding discharge medication for hospices that can then be agreed</p> <p>Will then require cascade across LTHT / training to implement changes.</p> <p>To add line about syringe drivers to hospice TOC referral form</p> <p>CM To make amends to ED - Hospice pathway if required Hospices will audit transfers</p> <p>Hospices to clarify what they can offer regarding complex care patients</p>	<p>No risks</p>	<p>Ongoing</p>	<p>4 3</p>	<p>3</p>	<p>N</p>	<p>on track</p>	
<p>13a Leeds Dying Well in the Community Phase 2</p> <p>Service Offer / Integration project</p> <p>To work collaboratively within LCP to learn how services might be redesigned</p>	<p>Phase 2</p> <ul style="list-style-type: none"> Agree best way to improve model of care Agree actions required and way forward Implement changes agreed. 	<p>Ruth Gordon</p>	<p>Sarah McDermott</p>	<p>Seacroft Seacroft priorities identified include improved case management and care coordination.</p> <p>The core group has agreed to support the city wide work looking at respiratory admission, and how many are unavoidable. This will give a focus to the above work</p>	<p>Implementation of the key priorities will continue through the Autumn.</p> <p>The work on information, training and promotion will hold two days for the public in November. Seacroft Updates to be added to website - 'Dying Well' page.</p> <p>Morley The work in Morley remains on hold.</p>	<p>That staff are too fatigued to engage with the work.</p> <p>That the present increase in activity in the community is not supported by increasing resources</p>	<p>Apr-22</p>	<p>Mar-24</p>	<p>4 3</p>	<p>3</p>	<p>Y NR</p>	<p>on track</p>
<p>13b Leeds Dying Well in the Community Phase 2</p> <p>Scoping a P&EOL SPA for Leeds</p> <p>To gather intelligence from across Leeds, ICS and nationally to determine the preferred service model for a SPA in Leeds</p>	<p>Phase 2</p> <ul style="list-style-type: none"> Agree best way to improve model of care Agree actions required and way forward Implement changes agreed. 	<p>Ruth Gordon</p>	<p>Sarah McDermott</p>	<p>There is ongoing consideration on how to make best use of the remaining money and how we might best link this to the hubs and PCAL</p>	<p>Ruth Gordon and Sarah McDermott to meet</p>	<p>That staff are too fatigued to engage with the work.</p> <p>That the present increase in activity in the community is not supported by increasing resources.</p>	<p>Apr-22</p>	<p>Mar-24</p>	<p>4 3</p>	<p>3</p>	<p>Y NR</p>	<p>on track</p>

<p>13c Leeds Dying Well in the Community Phase 2</p> <p>Adequate Resources</p> <p>Once future model clear to developed a business case for investment will be required. To ensure partners and Board aware of project progress as it develops.</p>	<p>Phase 2</p> <ul style="list-style-type: none"> - Agree best way to improve model of care - Agree actions required and way forward - Implement changes agreed. 	<p>Ruth Gordon</p>	<p>Sarah McDermott</p>	<p>High level information about the Dying Well Project shared with the board and via the LPCN annual Report. Financial situation for Health economy challenging with no new proposal being funded at this time. ICB's required to make efficiency savings on their running costs.</p>	<p>Conversations with the Board about increasing Community resource ongoing. Aware that resources are limited and that a process for scheme consideration (value propositions) has been developed by ICB in Leeds. None can be approved at this time until funding for ICB in WY and Leeds is clearer.</p>	<p>That the present increase in activity in the community is not supported by increasing resources.</p>	<p>Jun-22</p>	<p>Mar-24</p>	<p>4 3</p>	<p>3</p>	<p>Y NR</p>	<p>on track</p>
<p>14 Communication Skills Training</p> <p>To develop a Pan Leeds Communication skills programme in Palliative and End of Life Care</p>	<ul style="list-style-type: none"> - meet with the LAHP to discuss support for the project - outline current communication skills training provision - to who, how and what level and identify gaps 	<p>Trish Stockton</p>	<p>Leigh Taylor Covering</p>	<p>Met with LHST OD representative to discuss the need for a sustainable model of communication skills training in the trust and capacity to deliver. Meeting with the LAHP to discuss their support in developing a training model that would be delivered across all health/ social care providers in Leeds in palliative and end of life care.</p>	<p>Scope current education provision from all city wide providers. Identify gaps. Form a strategic group to review and update current strategy.</p>	<p>Time/ capacity/ funding</p>	<p>Sep-22</p>		<p>5 W</p>	<p>3</p>	<p>N</p>	<p>on hold</p>
<p>15 Planning Ahead Training</p> <p>To deliver training to all partners who will use the Planning Ahead Template across Leeds</p>	<ul style="list-style-type: none"> - Plan ongoing delivery of training - Agree on facilitators - Deliver training - Evaluate 	<p>Leigh Taylor</p>	<p>Leigh Taylor Covering</p>	<p>Training group Established Cohorts agreed and training planned. 1st set of training delivered to new signatories and refresher to existing signatories. 2nd set of dates set for training programme around planning ahead (ReSPECT/ACP/DNACPR) in Oct 22/Jan and March 23. New signatories and signatories for a refresher booked into key dates. Oct 22 training complete New dates for 23 confirmed. Flyer distributed to 1st December.</p>	<p>Deliver 2023 training Report of 3 sessions 22-23 has been circulated A review meeting is planned with facilitators Agreed next sessions to be delivered face to face. Plan 2024 training sessions. First two face to face sessions booked for 2024. Await facilitators to book a further 2.</p>	<p>Capacity of facilitators to train and workforce being able to attend the training due to pressures.</p>	<p>Jan-21</p>	<p>ongoing</p>	<p>5 W</p>	<p>3</p>	<p>Y NR</p>	<p>on track</p>
<p>16 ECHO System / Tele-education</p> <p>To continue to deliver and develop the use of ECHO / tele-education in Leeds</p>	<ul style="list-style-type: none"> - Continue to deliver established programmes - to programmes in response to workforce development need - evaluate and amend accordingly to maintain high standard of education - develop feedback reports 	<p>Jane Chatterjee Leigh Taylor</p>	<p>Leigh Taylor Covering</p>	<p>ECHO is now a key aspect of the LPCN Education administrator and LPCN Clinical Practice Educator. They will undertake Immersion training in September and then the team will produce a plan of how to take ECHO forward in Leeds. CNS regional ECHO, a third programme has commenced and a fourth programme is being advertised. LT completed immersion training. Team roles clarified.</p>	<p>GP ECHO offer reviewed, agreed a to look to different offer as current offer unsuitable due to current pressures on Primary care and limited time. Good attendance for the 2nd AHP session 4 sessions remain.</p>	<p>Capacity of facilitators to train and workforce being able to attend the training due to other pressures.</p>	<p>Ongoing</p>		<p>5 W</p>	<p>3</p>	<p>Y ECHO support team recurrent</p>	<p>on track</p>
<p>17 Care Home Education Review</p> <p>This group has been formed with representatives across the city to formulate a strategy and plan to co-ordinate education for care homes in Leeds. There are a number of training programmes in place and a number being developed and this will ensure a collaborative approach.</p>	<ul style="list-style-type: none"> - Establish Care Home Education 'Core LPCN Projects'! group - Agree TOR - Scope out current Education offer and agree training gaps - Agree Actions required to meet education need identified 	<p>Trish Stockton</p>	<p>Leigh Taylor Covering</p>	<p>The strategy group has had an initial meeting to set out the plan to develop the strategy. LT has carried out 121 / group interviews with key stakeholders; there will be carers and staff involvement. Decision to change the title on the programme to 'Care home Education report' to provide information on current education provision in care homes, and make recommendations for future development of education.</p>	<p>Information gathered will be used to develop a report on current palliative and end of life education within care homes. This will include what is working, where the gaps are and what are the opportunities moving forward. Recommendations will then be derived from the information. This may lead onto the development of a strategy in the future .</p>	<p>Time and capacity of Key stake holders, staff and carers due to work pressures.</p>	<p>Jun-21</p>	<p>Mar-24</p>	<p>5 W</p>	<p>3</p>	<p>N</p>	<p>on track</p>
<p>18 Review Advance Care Planning training in Leeds</p>	<ul style="list-style-type: none"> - Mapping out city wide ACP education provision. - Scope out current resources used. - Aim to promote consistent and standardised training throughout the city 	<p>Leigh Taylor</p>	<p>Leigh Taylor Covering</p>	<p>Contact key people throughout different organisations to gain insight into current education provision and resources used.</p>	<p>Map out current provision, look for any gaps in provision, and compare resources and materials used. Report on findings</p>		<p>Jun-22</p>	<p>ongoing</p>	<p>5</p>	<p>3</p>	<p>N</p>	<p>on track</p>
<p>19 Support Homelessness Citywide Training</p>	<ul style="list-style-type: none"> - Schedule 5 dates for the programme to deliver training to those organisations that work with homeless people. - Work on the actions of meeting in order to ensure training is delivered. 	<p>Nicky Hibbert</p>	<p>Leigh Taylor Covering</p>	<p>During the teams meeting in April we decided to hold a Pilot day where training will be delivered around resilience training, advanced care planning and the basic overview of palliative care, pre/post bereavement etc. Pilot day Friday 11th of November - Successful. The business case has been approved. 1st Education day held Sept 23.</p>	<p>A further 6 training dates have been planned. Participants continue to register on the course. Second Education day November 17th</p>	<p>Time/ capacity</p>	<p>Jun-22</p>	<p>ongoing</p>	<p>5</p>	<p>3</p>	<p>LPCN</p>	<p>on track</p>

<p>20 LHTH CSW Clinical Educator project To provide EOLC training to 2000 CSW in LHTH and plan for how future refresher training could be sustainably delivered.</p>	<p>Appoint Clinical Educator Design the training programme Determine how best to deliver training to targeted staff group Deliver training Monitor and report uptake Evaluate Effectiveness Determine future package and delivery model Liaise and share with system wide partners as appropriate</p>	<p>Claire Iwaniszak</p>	<p>Leigh Taylor Covering</p>	<p>Follow up meeting with Katie Robinson (Associate Director of Nursing) will support funding for LHTH Palliative Care CSW Champions Conference in 2024 Typeform evaluation created to capture confidence levels and feedback from training sessions. Training sessions for CSW priority training booked in for Nov, Dec 2023 and Jan, Feb 2024. Training for new to care CSWs October boot camp</p>	<p>Nov Launch of priority training for CSW in specialty and integrated medicine (SIM) CSU. To attend SIM CLIC meeting 7/11 To attend LHTH Head of Nursing Meeting 23/11 to discuss training launch Awaiting Organisational Learning to assign priority training on ESR Continue to deliver training on new to care CSW boot camps in Nov</p>	<p>Low attendance at training</p>	<p>Aug-23</p>	<p>Jul-24</p>	<p>5</p>	<p>3</p>	<p>LPCN</p>	<p>on track</p>
<p>21 Anticipatory Medications To provide consistent advice and access to Network member organisations on the prescribing and use of anticipatory medicines</p>	<p>-Audit of S/C medication administered in last days of life - Present Results to Anticipatory Meds Group - Discuss issues identified at National Anticipatory Study Days - Review Anticipatory Syringe Driver Guidance - Identify next Steps - Unify anticipatory prescribing across the city</p>	<p>Moira Cookson Karen Neoh</p>	<p>Chris Bonsell</p>	<p>To undertake a further 3 month audit within LCH: To audit all palliative care deaths in the community (own home and residential home) for 3 months from 1st September until 30th November. Data input finalised. Met with team from Leeds Uni who have agreed to analyse data</p>	<p>Karen Neoh to contact Sarah McDermott regarding approval to give access to data to Leeds Uni team. Presentation of initial analysis to Sarah Mc Dermott and LCH Palliative Care Leads in December In early 2024 refine analysis if needed and reconvene anticipatory meds group to present results and look at next steps.</p>		<p>1st Sept 22</p>	<p>TBA</p>	<p>5 4 Meds</p>	<p>3</p>	<p>N</p>	<p>on track</p>
<p>22 Electronic Prescribing in the Hospice Out Patient / Community setting Improve prescribing and recording of medicines prescribed on System1 so reducing risk of medication errors</p>	<p>- Acceptance as a pilot site with TPP - Link with TPP to identify if System One developments required in order to plan timescale of project - Produce internal LPCN bid for funds to support project - Produce Leeds Hospices Community Formulary - Implement EPS to allow paper less prescribing in community by Specialist Palliative Care Teams - Support LCH in developing a formulary for use by their prescribers as they too implement EPS</p>	<p>Moira Cookson</p>	<p>Chris Bonsell</p>	<p>There is no longer the offer of a pilot with TPP and very little support available. The IT issues that have prevented inpatient and out-patient prescribing have been resolved by TPP Due to capacity, the need to develop S1 knowledge and lack of TPP input we would not be in a position to progress this until the start of the new financial year.</p>	<p>Still remains ON HOLD NB LCH clinicians can now e-prescribe via System1</p>	<p>TPP do not support the project</p>	<p>TBA</p>		<p>5 2 4 Meds</p>	<p>3</p>	<p>Y NR</p>	<p>on hold</p>
<p>23 West Yorkshire urgent supply of palliative care drugs service To provide palliative care support to maintain and develop the service</p>	<p>- Liaise with NHSE to ensure regular reviews of list and participating pharmacies - If national service specification is produced to provide support in this being adopted across Leeds</p>	<p>Moira Cookson</p>	<p>Chris Bonsell</p>	<p>WY Service has been rolled over until March 2024. Now part of ICS not NHSE.</p>	<p>Plan to review service – not currently sure to what extent. Moira has been asked to be part of the review.</p>	<p>Patient's unable to access medication required.</p>	<p>Apr-21</p>	<p>TBA</p>	<p>5 Meds</p>	<p>3</p>	<p>N</p>	<p>on track</p>
<p>24 Carers page in website To improve useful information available to the public</p>	<p>Agree purpose and likely content for this page Develop content Build page Promote website</p>	<p>Emma Marshall</p>	<p>Emily Curran</p>	<p>Positive feedback on existing pages and leaflets available. To consider how we promote this via professionals once frontline capacity allows Group met 22nd Feb and reviewed the information pathway and a spread sheet of known PIL's both local and national. To review page layout for public information in line with discussions and add additional sign posting links. To improve service information page To develop new services offered in Leeds for people at EoL leaflet - Emma will create first draft. Content from providers shared with Emma. Draft progressing following meeting with Sarah McD and DB To consider a relaunch once leaflets and website refreshed.</p>	<p>Review layout , design and content of Website and Bulletin Develop new - 'Services in Leeds Leaflet. Draft and share via email. Develop draft easy read version at the same time. KS To arrange follow up meeting with group to review draft and consider content and style.</p>	<p>Services change and leaflet becomes outdated quickly</p>	<p>Apr-23</p>	<p>March 2024</p>	<p>6</p>	<p>4</p>	<p>N</p>	<p>on track</p>

<p>25 Dying Matters A citywide programme of initiatives and activities to enable people in Leeds to:</p> <ul style="list-style-type: none"> • Feel more comfortable about death and dying • Discuss their end of life wishes with family members and/or health and social care professionals • Plan for their death including writing their will, registering as an organ donor and communicating their funeral wishes. 	<p>This programme will be delivered through 3 work streams:</p> <ul style="list-style-type: none"> - Stakeholder and community Engagement - Building Capacity - Communications and Marketing - Supporting communities dealing with grief and bereavement <p>The work is coordinated by the Leeds Dying Matters Partnership</p>	<p>Robina Ahmed</p>	<p>Sarah McDermott</p>	<p>The partnership is supporting the promotion of Grief Awareness week 2-8 December 2023. Promote Dying Matters survey during Grief awareness week Leeds Bereavement forum to deliver Free Bereavement Training and mentoring for staff and volunteers working with men in Leeds Leeds Bereavement Forum to run Dying Matters Training in the new year Death Café's taking place across Leeds Updating Leeds Directory with End of Life planning and bereavement services</p>	<p>To create a social media comms plan, LCC & Dying Matters partners to promote via their networks. LCC to light up LCC building in light orange for Grief awareness week Free Bereavement Training for Support Services for Men in Leeds Leeds Bereavement Forum (lbforum.org.uk) To be promoted via Neighbourhood Networks and third sector organisations To deliver Death Café in Horsforth All Partners to review and send updates</p>	<p>Low attendance at Leeds City library Death Café</p>	<p>Ongoing</p>		<p>7</p>	<p>4</p>	<p>Y LPCN and ICB S256</p>	<p>on track</p>
<p>26 Whole city EOL linked data</p>	<p>Agree need for and content of Whole city linked data set for P&EOLC Secure approval and support from EOL Population Board Work with ICB Health and Care IT team to develop data set and reporting <u>Support from AUPC as required</u></p>	<p>Adam Hurlow</p>	<p>Adam Hurlow</p>	<p>Obtained EoLC Board support for use of Leeds Data Model (LDM) to developed linked data set for P&EoLC</p>	<p>Catch up with LDM team Autumn 2023 to agree next steps</p>	<p>Dependent on capacity within ICB team</p>	<p>Apr-23</p>	<p>March 2024</p>	<p>Popn Needs</p>			<p>on track</p>
<p>27 EOLC Metrics Agree and implement a suite of metrics across Leeds to measure the effectiveness and quality of palliative and EoLC</p>	<p>- Full Metrics Report Produced - Understand links to other metrics / information systems (EG RAIDR) -EPaCCS report flowing routinely every quarter - Metrics agreed for next Leeds Strategy -Add LTHT ReSPECT data to citywide report once flowing - Undertake LTHT ReSPECT Audit - Continue to pursue interoperability and influence LCR / YHCR</p>	<p>Adam Hurlow</p>	<p>Adam Hurlow</p>	<p>• Work between ICB in Leeds and LTHT PPM+ team ongoing regarding building LTHT ReSPECT data into citywide EPaCCS report. Need to establish progress and anticipated completion date. Can now access data for all deaths - not just Planning Ahead. LTHT ReSPECT Data transfer has been added to Schedule 6 of the LTHT contract</p>	<p>• Need to revise Planning Ahead report in light of refined Primary Care / Community DSA and LTHT data. • Liaise with Population Board about strategic metrics • Will need to monitor ICS metrics plans also once agreed. • LTHT Re SPECT data permissions now resolved but data not yet flowing .</p>	<p>LTHT data not yet added Delay Escalated to the Board</p>	<p>Ongoing</p>	<p>?</p>	<p>Popn Needs</p>		<p>LPCN for LTHT ReSPECT data transfer</p>	<p>delayed</p>