



**Leeds Palliative  
Care Network**

**How does something  
become an LPCN Project?**

# Types of projects on the LPCN programme

- Directly owned projects – LPCN sponsor
- Indirect projects –system wide impact -LPCN Supports
- For Awareness – Related to LPCN business, citywide
  - LPCN receives updates
- National / Regional Projects

# Ways projects are raised or identified

- Surveillance of other project activity across and within organisations
- Raised within LPCN groups and sub groups
- Someone has a new idea and approaches LPCN Group / Office
- Work is happening, it expands its remit and LPCN 'adopts'
- National/ Regional / WY& H ICS

# A Checklist Approach?

## Checklist for projects:

- A Strategic Priority?
- Influence & benefit to Palliative & EoLC system
- Project would benefit from LPCN support
- Citywide population impacted
  - e.g. Prisons, Homeless, LD, citywide provider
- Capacity & Capability to deliver – Resources?

# Process

- Raise initial idea at any LPCN Group or LPCN Office
- Simple proposal / Business case to formalise idea
- Impact assess against checklist criteria
- Share with Executive Team and then LPCN group
- Agree to support and put forward for funding, support etc.
- **OR**
- Decline and explain why